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1. Introduction 

1.1 Project Background 

In September 2014, Jammu & Kashmir experienced torrential monsoon rains in the 

region causing major flooding & landslides. The continuous spell of rains from 

September 2-6, 2014 caused Jhelum and Chenab Rivers as well as many other 

streams/tributaries to flow above the danger mark. The Jhelum River also breached its 

banks flooding many low-lying areas in Kashmir, including 

g the capital. In many districts, the rainfall exceeded the normal by over 600%. The 

Indian Meteorological Department (IMD) records precipitation above 244.4 mm as 

extremely heavy rainfall and J&K received 558mm of rain in the June ï September 

period as against the normal 477.4 mm. For example, the district of Qazigund recorded 

over 550 mm of rainfall in 6 days as against a historic normal of 6.2 mm over the same 

period. 

Due to unprecedented heavy rainfall the catchment areas particularly the low lying 

areas were flooded for more than two weeks. Some areas in urban Srinagar stayed 

flooded for 28 days. Water levels were as high as 27 feet in many parts of Srinagar. 

The areas from the main tributaries of river Jhelum vis-à-vis Brenginallah, 

Vishavnallah, Lidernallah and Sandrannallah started overflowing due to the heavy 

rainfall causing water levels in Jhelum to rise. Subsequently, the discharge of the river 

Suran was 200 thousand cusecs as against an average of 50 thousand cusecs. With 

the excessive discharge of water, the river Suran affected the basin areas and also 

took a different course at various locations causing damages to the surrounding 

villages in the catchment area. Water levels also increased in the rivers of Chenab and 

Tawi, both of which were flowing above normal levels. Due to the rivers overflowing 

nearly 20 districts of the State were impacted. 

A Joint team led by the Department of Economic Affairs (DEA), Gol, with 

representation from the World Bank visited J&K on October 21, 2014. Subsequently, 

Gol has sent a request to the World Bank on January 5, 2015 to field a joint Rapid 

Damage and needs Assessment (RDNA) Mission within the State. In response, a 

mission of the World Bank visited the State during February 1-6, 2015 in order to 

produce a rapid multi-sectored assessment report of the damages and needs. The 

RDNA estimates the total damages and loss caused by floods at about INR 211.975 

Million, most of it to housing, livelihoods; roads and bridges which combined 

represented more than 70% of the damages in terms of value. Public service 

infrastructure and equipment of hospitals and education centers were also severely 

damaged and were still not fully operational. 

SUB-PROJECT COMPLETION REPORT JTFRP KASHMIR DIVISION 

PMU JTFRP KASHMIR 
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The primary focus of the project ñJhelum & Tawi Flood Recovery Projectò is on 

restoring critical infrastructure using international best practice of resilient 

infrastructure. Given the regionôs vulnerability to both flood and earthquakes, the 

infrastructure will be designed with upgraded resilient feature, and will include 

contingency planning for future disaster events. Therefore, a study followed by detailed 

reports on flood management aims at both restoring essential services disrupted by 

the floods and improving the design standards and practices resilience. 

The Government of India has received a loan from the World Bank towards the cost of 

Jhelum &Tawi Flood Recovery Project (JTFRP) for Government of Jammu and 

Kashmir. The Disaster Management, Relief & Rehabilitation Department, Government 

of J&K has been appointed as the implementing agency. One Project Management 

Unit (PMU) has been set up under this implementing agency which is responsible for 

overall project management, coordination and reporting. 

Based on the Rapid Damage Needs Assessment (RDNA): Results, restoration 

works underway and discussion with the GOJ&K, the project will focus on resorting 

critical infrastructure using international best practice on resilient infrastructure. Given 

the stateôs vulnerability to both floods and earthquakes, the infrastructure will be 

designed with upgraded resilient features and will include contingency planning for 

further disaster events. Therefore, the project aims at both restoring essential services 

disrupted by the floods and improving the design standard and practices in the state to 

increase resilience. 

1.2 Project Development Objective: The Project Development Objective (PDO) is to 

support the recovery and increase disaster resilience in targeted areas of the state and 

increase the capacity of the state entities to respond promptly and effectively to an 

eligible crisis or emergency.  

1.3 Project Components: 

The project is comprised of the following seven components:  

1. Reconstruction and strengthening of critical infrastructure (US$50 million)  

2. Reconstruction of roads and bridges (US$55 million) 

3. Restoration of urban flood management infrastructure (US$40 million) 

4. Restoration and strengthening of livelihoods (US$15 million) 

5. Strengthening disaster risk management capacity (US$25 million) 

6. Contingent Emergency Response (US$45 million) 

7. Implementation Support (US$20 million). 

Total Amount is US$ 250 Million. 
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Component 1 ïReconstruction and strengthening of critical infrastructure, US$60 

million 

The objective of this component is to support the reconstruction/restoration of damaged 
public buildings, such as hospitals, schools, higher and technical education buildings, fire 
stations, and selected block and district offices, and other important public buildings. It will 
include the restoration of partially damaged structures and the reconstruction of fully 
damaged structures, including equipment and furniture. 

 

The component will finance infrastructure and equipment damaged by the disaster, and 
improvements to current structures to increase resilience. Assessments will be carried out 
to determine the extent of structural integrity and retrofitting/reconstruction needs. For 
hospitals, the reconstruction will be focused on replacement of damaged specialized 
medical equipment, setting up specialized equipment on higher levels which will entail 
strengthening the structural integrity of buildings in order to be able to sustain the heavy 
load. For some hospitals, special diagnostics and pathology sections/extensions will be 
built since existing structures will be unable to sustain the load of heavy equipment on 
higher levels. Some older hospitals will also require retrofitting in order to ensure seismic 
resistance. The component will also finance the repair and reconstruction of damaged 
higher education and technical buildings, fire station, and other public buildings, including 
the procurement of equipment/furniture, etc. 

 

VOLUME -I: SCHOOLS under Execution by PWD R&B (Kashmir) & JKPCC. 

Under this Components 34 noôs School buildings for Primary Schools, Middle Schools, 

High Schools and Higher Secondary Schools were constructed under the Supervision of 

PWD (R&B) Kashmir as PIU and one School under force account by JKPCC. All the 

Schools were identified by the PWD (R&B) authority and approved by the World Bank 

under JTFRP (J&K). Out of 34 noôs School Buildings only 25 noôs (including JKPCC 

School) completed and following 9 noôs School Buildings cannot be taken up for 

construction due to different reason (Land and other Local Issues).  

 

(A) Construction of 2 noôs Class Room with Verandah, Toilet block and allied 

infrastructure at GMS Shivpora and Batwara Srinagar Kashmir. 

(B) Construction of 4 noôs Class rooms and 2 noôs  Class rooms with Verandah, 

Toilet block and allied infrastructure at GHSS Samboora and Dogripora, GMS 

Rakhi Litter , GMS Batpora Naina and GPS Aghanjipora Pulwama Kashmir. 

(C) Construction of 2 noôs Class rooms with Verandah, Toilet block and allied 

infrastructure at GBHS Nazneenpora  ,GBMS Melhura and  GBMS Reban 

Shopain Kashmir. 

(D) Construction of 4 noôs Class rooms with Verandah, Toilet block and allied 

infrastructure at GMS Gund-i- Kilam Kulgam Kashmir. 



  

 
 

 

 

 P a g e  

| 7 

P a g e  | 7 

 

             CANADA ƅ INDIA ƅ AFRICA ƅ MIDDLE EAST                                              Page | 7  

LEA Associates South Asia Pvt. Ltd.  
Office of the JTFRP-TAQA Consultant 

2
nd

 floor, ERA Commercial Complex, Rambagh  
Srinagar - 190009 

 
 

(E) Construction of 4 noôs Class rooms with Verandah, Toilet block and allied 

infrastructure at GMS Kulhama Bandipora Kashmir. 

(F) Construction of 2 noôs Class rooms and 4 noôs Class rooms with Verandah, 

Toilet block and allied infrastructure at GMS Naikpora, GGHSS Yaripora 

Kulgam. 

(G) Construction of 4 noôs Class rooms and 2 noôs  Class rooms with Verandah, 

Toilet block and allied infrastructure at GMS Arwani,GHSS Arwani,GMS 

Hafizabad,Subhanpora and GBMS Tawella Anantnag Kashmir. 

(H) Construction of 4 noôs Class rooms and 2 noôs  Class rooms with Verandah, 

Toilet block and allied infrastructure at GHS Jablipora,GHSSWanpoh,GMS 

Katriteng,GBHSS Bijbehara and GHSS BIijbehara Anantnag Kashmir. 

(I) Construction of Govt Boys Higher Secondary School Jawahar Nagar. 

 

All these buildings have been designed as Frame structure based on the 

individual bearing capacity of the Soil. The Infrastructure has been designed to 

with stand Earthquake as per the latest design guideline. 

 

2. Executive Summary: 

 

¶ Objective: The objective of this subproject is to effectively restore and reconstruct 

damaged schools while integrating the Building as Learning Aids (BALA) technique. 

This approach not only focuses on repairing and rebuilding facilities to ensure 

safety and resilience against future disasters but also enhances existing structures 

to create engaging educational environments. The project aims to foster activity-

based and inclusive education for all children, addressing diverse learning needs 

and promoting a supportive atmosphere. By transforming traditional classrooms 

into dynamic spaces, we strive to encourage active participation, creativity, and 

collaboration among students. Ultimately, the goal is to establish child-friendly 

learning environments that empower every student to thrive academically and 

socially, ensuring that education is accessible and enriching for all. 

¶ Summary of Achievement: The subprojects have successfully achieved its goal of 
restoring and reconstructing 25 schools, organized into 8 distinct packages 
completed by the Public Works Department (R&B) of Kashmir as the Project 
Implementation Unit (PIU). Additionally, 1 package was completed by the Jammu 
and Kashmir Projects Construction Corporation (JKPCC) under the Force Account 
contracts. 

All construction activities were carried out in accordance with the allotted budget and 
within the framework of the approved extension of time. Each school has been carefully 
restored to meet safety standards and is now equipped to provide a conductive learning 
environment for students. The completion of these schools marks a significant step 
towards enhancing educational infrastructure and resilience in the region, ensuring that all 
children have access to safe and inclusive learning spaces. 
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This achievement reflects effective collaboration among various stakeholders and 
adherence to quality standards, ultimately fostering a supportive educational atmosphere 
that caters to the diverse needs of the student population. 

¶ 2.1 Introduction & Background 

This subproject focused on the construction of 34 school buildings across various 
educational levelsðPrimary, Middle, High, and Higher Secondary. The initiative was 
managed by the Public Works Department (R&B) of Kashmir, acting as the Project 
Implementation Unit (PIU). In addition to the 34 buildings, one school was constructed by 
the Jammu and Kashmir Projects Construction Corporation (JKPCC) using the Force 
Account method. 

The selection of these schools was carried out by the PWD (R&B), with subsequent 
approval from the World Bank as part of the Jammu and Kashmir Urban Flood Recovery 
Project (JTFRP). Among the originally planned 34 school buildings, 25 have been 
successfully completed, while the construction of the remaining 9 schools has faced 
challenges, preventing their advancement, which were finally dropped under this 
developmental package. 

This subproject represents a significant step towards enhancing educational infrastructure 
in the region, addressing the urgent need for safe and accessible learning environments 
following recent flood events. 

¶ 2.2 Sub-Project Detail 

The design of all school buildings followed a frame structure, tailored to the individual safe 
bearing capacity of the soil, ensuring resilience against seismic activity. The buildings 
incorporated the Building as Learning Aids (BALA) technique, promoting activity-based 
learning and fostering child-friendly and inclusive educational environments for all 
students. 

The school constructed by JKPCC featured an auditorium on the ground floor, a library 
and classrooms on the first floor, and examination halls and additional classrooms on the 
second floor. This thoughtful design emphasizes both functionality and safety, providing a 
robust foundation for effective learning while withstanding the intensity of earthquake 
waves. Overall, the project not only addresses immediate educational needs but also 
prioritizes long-term safety and resilience in the face of natural disasters. 
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The complete Detail of the Schools completed in Kashmir Division is as Follows: 

 

 

S.No. 
District No. of School Primary 

school 
Middle 
School 

High 
School 

Higher 
Secondary 
School 

Type of Structure Roofing Status of Building 

1 Srinagar 3 noôs  2  1 
Frame with R.C.C 
Ramp. 

Slab and Steel 
Truss CGI 
Sheets Roofing. 

Completed & Handed over 
to School Education Deptt. 
And Functioning. 

2 Pulwama 5 noôs 1 2 1 1 
Frame with R.C.C 
Ramp. 

Slab and Steel 
Truss CGI 
Sheets Roofing. 

Completed & Handed over 
to School Education Deptt. 
And Functioning. 

3 Shopain 3 noôs  2  1 
Frame with R.C.C 
Ramp. 

Slab and Steel 
Truss CGI 
Sheets Roofing 

Completed & Handed over 
to School Education Deptt. 
And Functioning. 

4 Kulgam 3 noôs  2  1 
Frame with R.C.C 
Ramp. 

Slab and Steel 
Truss CGI 
Sheets Roofing 

Completed & Handed over 
to School Education Deptt. 
And Functioning. 

5 Bandipora 1no   1   
Frame with R.C.C 
Ramp. 

Slab and Steel 
Truss CGI 
Sheets 
Roofing.Slab 

Completed & Handed over 
to School Education Deptt. 
And Functioning. 

6 Anantnag 10 noôs  5 2 3 
Frame with R.C.C 
Ramp. 

Slab and Steel 
Truss CGI 
Sheets 
Roofing.Slab 

Completed & Handed over 
to School Education Deptt. 
And Functioning. 
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2.3 CONTRACT DETAIL (District Wise): 

(A) District Srinagar 

 

S.No. Name of Sub-project Name of 
Contractor 

Contract 
Amount 

(Cr) 

Date of 
Start 
(NTP) 

DOC 
within 

extended 
period. 

Completion 
Period 

(Months) 

Status of Work 

1(a) 

(a)Const of 2 classrooms at MS 

Shivpora, Srinagar. 

(b) Const of 2 Class rooms at Batwara, 
Srinagar. 

M/s Tarmac Road & 
Roof Builder 

1.631 27.12.2019 27.12.2020 12 

Completed & 
Handed over to 
School Education 
Deptt Kashmir. 

 

(c) Const of Govt Boys Higher 

Secondary School Jawahar Nagar 
JKPCC  (Under 
Force Account) 

2.506 01-02-2018 31-12-2020 18 

Completed & 
Handed over to 
School Education 
Deptt Kashmir. 
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(B) District Pulwama 

 

S.No. Name of Sub-project Name of 
Contractor 

Contract 
Amount 

(Cr) 

Date of 
Start 
(NTP) 

DOC 
within 

extended 
period. 

Completion 
Period 

(Months) 

Status of Work 

1. 

(a) Construction of 4 classrooms at 

HSS Samoora, Pulwama. 

(b) Construction of 4 classrooms at 

HS   Dogripora, Pulwama. 

(c) Construction of 2 classrooms at 

GMS Rakhi Litter, Pulwama.  

(d)Construction of 2 classrooms at 

GMS Batpora Naina, Pulwama. 

(e)Construction of 2 classrooms at 

GPS  Aghanjipora, Pulwama.    

M/s Tarmac Road 
& Roof Builder 

4.755. 20.04.19 20.04.20 12 

Completed & 
Handed over to 
School Education 
Deptt Kashmir. 
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(C) District Shopain 

 

S.No. Name of Sub-project Name of 
Contractor 

Contract 
Amount 

Date of 
Start 
(NTP) 

DOC 
within 

extended 
period. 

Completion 
Period 

(Months) 

Status of Work 

1 

(a) Consttruction of 2     classrooms 

at GBHS Nazneenpora, Shopian.      

(b) Consttruction of 2 classrooms at 

GUPS Melhura, Shopian. 

(c) Construction of 2 classrooms at 

GUPS Reban, Shopian.                                                                                                                                                                                                                                                                                                              

M/s Tarmac Road 
& Roof Builder 

2.425 Cr. 09.09.19 09.04.20 12 

Completed & 
Handed over to 
School Education 
Deptt. And 
Functioning 

 

(D)  District Bandipora 

S.No. Name of Sub-Project Name of 
Contractor 

Contract 
Amount 

(Cr.) 

D.O.S 

(NTP) 

D.O.C 
within 

extended 
period 

Completion 
Period 

(Months) 

Status of Work 

1 

Construction of 4 classrooms in GMS 

Kulhama, Bandipora, with allied 

works. 

Ashiq Hussain 
Bhat 1.147 7-02-2020 31.12.2022 22 

Handed over to 
School Education 
Deptt. & 
Functioning. 
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(E) District Kulgam 

S.No. Name of Sub-Project Name of 
Contractor 

Contract 
Amount 

(Cr.) 

D.O.S 

(NTP) 

D.O.C 
within 

extended 
period 

Completion 
Period 

(Months) 

Status of Work 

1 

Const. of  4 classrooms in GMS 

Gund-i-kilam, Kulgam, with allied 

works 

Mohd Anwar Bhat. 0.942 
16.10.201
9 

16.10.2020 12 

Completed Handed 
over to School 
Education Deptt. & 
Functioning 

2 

(a) Construction of 2 classrooms in 

GMS Naikpora, Kulgam, with allied 

works 

(b) Construction of 4 classrooms, 

GGHSS Yaripora, Kulgam, with allied 

works                                                                                                                                                                                                           

M/s Tarmac Road 
and Roof Builders 

1.865 26.3.2019 26.3.2020 12 

Completed Handed 
over to School 
Education Deptt. & 
Functioning 
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(F) District Anantnag 

S.No. Name of Sub-Project Name of 
Contractor 

Contract 
Amount 

(Cr.) 

D.O.S 

(NTP) 

D.O.C within 
extended 

period 

Completion 
Period 

(Months) 

Status of Work 

1 (a) Construction of 2 classrooms 

GMS Arwani, Anantnag.      

(b)Construction of 4 class room 

in GHSS Arwani, Anantnag.                                              

(c)Construction of 2 classrooms 

in GMS Hafizabad, Anantnag. 

(d)Construction of 2 classrooms 

in GMS Subhanpora , Anantnag. 

(e) Construction of 4 classrooms 

in GBMS Tawella, Anantnag.                                                                                                                                                                               

M/s Construction 
Engineers 

3.968 02.04.2019 02.04.2020 12 

Completed Handed 
over to School 
Education Deptt. & 
Functioning 

2 (a)Construction of 2 classrooms 

in GHS Jablipora, Anantnag.           

(b)Construction of 2 classrooms 

in GHSS Wanpoh, Anantnag.                                         

(c)Construction of 2 classrooms 

in GMS Katriteng, Anantnag.    

M/s Tarmac Road 
and Roof Builders 

4.297 02.04.2019 02.4.2020 12 

Completed Handed 
over to School 
Education Deptt. & 
Functioning 
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(d)Construction of 4 classrooms 

in GBHSS Bijbehara, Anantnag.                          

(e)Construction of 4 classrooms 

in GHSS, Bijbehara, Anantnag.  

DETAILS OF THE STAKEHOLDERS 

1 Project Implementation Unit (PIU). PWD (R&B) Deptt. Kashmir./JKPCC (under 

force account) 

 

2 Project Management Unit (PMU) JHELUM TAWI FLOOD RECOVERY 

PROJECT (JTFRP) 

 

3 Quality Audit Consultants LEA ASSOCIATES SOUTH ASIA PVT LTD. 

(TAQAC) 

 

4 Funding Agency World Bank 

 

5 Contract Price 23.536 cr. 
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3. RESULTS  

 

¶ Deliverables: 

Construction of Schools: Successfully completed the restoration and reconstruction of 

25 school buildings across Primary, Middle, High, and Higher Secondary levels. Also 

completed one additional school building for Govt boyôs higher secondary school at 

Jawahar Nagar through JKPCC under the Force Account. 

Implementation of the BALA Technique: Integrated the Building as Learning Aids 

(BALA) methodology in all school designs to promote activity-based and inclusive 

education. 

Safety and Resilience Standards: All completed school buildings met established safety 

standards, including requirements for seismic resilience. Schools were equipped with 

essential facilities, including classrooms, libraries, and auditoriums. 

Stakeholder Collaboration: Effectively engaged with various stakeholders, including the 

Public Works Department, local communities, and educational authorities, ensuring a 

participatory approach to school design and construction. 

Enhanced Learning Environments: Developed child-friendly and inclusive educational 

spaces that cater to the diverse needs of students, promoting engagement and effective 

learning. 

 

¶ Performance Metrics:  

Completion Rate: Approximately 73.5% of planned schools successfully restored or 
reconstructed (25 out of 34). 

Safety Compliance: 100% of completed schools met established safety standards. 

BALA Integration: All 25 completed schools incorporated the BALA technique. 

 

¶ Quality Assurance:  

The quality assurance process for the subproject involved: 

Compliance Checks: Regular inspections ensured that all construction adhered to safety 
and design standards. 

Material Quality: Stringent testing and approval of materials used in construction to 
guarantee durability and safety. 
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Stakeholder Involvement: Continuous feedback from stakeholders, including educators 
and community members, was incorporated to align project outcomes with educational 
needs. 

Documentation and Reporting: Detailed documentation of construction activities, 
inspections, and compliance reports was maintained to ensure transparency and 
accountability. 

Final Assessments: Comprehensive evaluations of completed schools confirmed that 
facilities met established quality benchmarks before handover. 

 
4. LESSONS LEARNT:  

 

¶ Successes Summary 

The subproject achieved several key successes: 

Effective Communication: Strong collaboration between the School Education Authority 
and the Public Works Department (R&B) facilitated clear communication, leading to 
efficient project execution. 

Timely Completion: All 25 schools were completed within the approved budget and 
extended timeline, demonstrating effective project management. 

High-Quality Construction: Rigorous quality assurance processes ensured that all 
schools met safety and design standards, resulting in durable and resilient educational 
facilities. 

Stakeholder Engagement: Continuous feedback from educators and community 
members was actively sought and integrated, ensuring that the facilities addressed local 
educational needs. 

Positive Impact on Enrollment: The completion of these schools has significantly 
increased student enrollment, reflecting the projectôs success in providing accessible and 
child-friendly learning environments. 

¶ Area of Improvement:  

Future Vertical Expansion: The designs of the school structures should have included 
provisions for future vertical expansion, allowing for increased capacity as student 
enrollment grows. 

Campus Development: A comprehensive landscaping plan for the entire campus should 
have been proposed to enhance the aesthetic appeal and functionality of the school 
environment. 
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Beautification of Existing Structures: Consideration for the further beautification of 
older existing structures could have improved the overall learning atmosphere and 
community integration. 

Enhanced Planning: Future projects should focus on more holistic planning that includes 
not only structural integrity but also the surrounding environment and potential growth 
needs. 

 

5. CONCLUSION:  

¶ Impact:  

Increased Enrollment: The completion of earthquake-resistant school buildings equipped 

with the BALA technique has significantly boosted student enrollment, demonstrating the 

projectôs effectiveness in providing accessible and inclusive educational environments. 

Enhanced Learning Experiences: The integration of activity-based learning spaces 

promotes student engagement and supports diverse learning styles, fostering a more 

effective educational experience. 

Community Resilience: The project contributes to community resilience by ensuring that 

schools are safe and equipped to withstand natural disasters, thereby enhancing the 

overall stability of the educational infrastructure in the region. 

¶ Summary: The project successfully completed 25 school buildings in the Kashmir 

region, utilizing the BALA technique and adhering to modern earthquake-resistant 

design guidelines. This initiative has significantly improved educational 

infrastructure, creating safe and child-friendly environments that support diverse 

learning needs. The project has laid a strong foundation for future educational 

success in the region.  
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(A) Pictures of Completed Schools (District Srinagar): 

 

1. Govt. Primary School Shivpora 

 

 

 

 

 

 

 

 

 

 

 

 

 

2. Govt Middle School Batwara 
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3. Govt Higher Secondary School Jawahar Nagar(JKPCC) 

 

 

 

 

 

 

 

 

 

 

 

(B) Pictures of Completed Schools (District Pulwama): 

 

1. Govt Higher Secondary  School Samboora 
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2. Govt High School Dogripora 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3. Govt Middle  School Batpora Naina
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4. Govt Primary School Aghanjipora 

 

 

 

 

 

 

 

 

 

 

 

(C). Pictures of Completed Schools (District Shopain): 

1. Govt Boys High School Nazneenpora  
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2. Govt Boys Middle  School Melhura  

 

 

 

 

 

 

 

 

 

 

 

3. Govt Boys Middle  School Reban 
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(D). Pictures of Completed Schools (District Bandipora): 

 

1. Govt Middle School Kulhama  

 

 

 

 

 

 

 

 

 

 

 

(E). Pictures of Completed Schools (District Kulgam): 

1. Govt Middle School Gund-i-Kilam 
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2. Govt Middle School Naikpora 

 

 

 

 

 

 

 

 

 

 

 

 

3. Govt. Girls Higher Secondary School, Yaripora. 
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(F) Pictures of Completed Schools (District Anantnag) 

1. Govt Middle School, Arwani. 

 

 

 

 

 

 

 

 

 

 

2. Govt Higher Secondary School, Arwani 
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3. Govt Middle  School, Hafizabad 

 

 

 

 

 

 

 

 

 

 

 

4. Govt Middle  School, Subhanpora 
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5. Govt Middle  School, Tawella 

 

 

 

 

 

 

 

 

 

 

 

6. Govt Middle  School, Jablipora 
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7. Govt Middle  School, Wanpoh 

 

 

 

 

 

 

 

8.Govt Middle  School, Katriteng. 

 

 

 

8. Govt Boys Middle  School, Katriteng 

 

 

 

 

 

 

 

 

 

 

 


